



Bangladesh Climate Change Trust
Annual Procurement Plan 2022-2023


Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Estid Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer accessories/software/Toner	List-1 Enclosed	List-1 Enclosed	OTM/RFQ/Direct	Authority Delegated in financial Power of this BCCCT	BCCCT		Planned Dates & Days for OTM		27-Jan-23	21 days	06 days	07 days	02 days	05 days	14 days	55 days
								Planned Dates & Days for RFQ (if needed)			07 days	06 days	04 days	02 days	Not Needed	07 days	26 days



মোঃ আখতারুজ্জামান
 নির্বাহী ও হিসাবরক্ষণ কর্মকর্তা
 বাংলাদেশ জনবায়ু পরিবর্তন ট্রাস্ট
 পরিবেশ, বন ও জনবায়ু পরিবর্তন মন্ত্রণালয়


নাসির উদ্দিন-দৌলত
 সচিব (উপসচিব)
 বাংলাদেশ জনবায়ু পরিবর্তন ট্রাস্ট

Bangladesh Climate Change Trust
Annual Procurement Plan 2022-2023

Package No.	Description of Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Est'd Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
																		Planned Dates & Days for RFQ (if needed)
1																		
2	Computer, Air Condition and other Office Equipment	List-2 Enclosed	List-2 Enclosed	OTM/RFQ/Direct	Authority Delegated in financial Power of this BCCCT	BCCCT												
										25 Nov. 2022	21 days	06 days	07 days	02 days	05 days	14 days	55 days	
											07 days	06 days	04 days	02 days	Not Needed	07 days	26 days	


রাঃ আশাতারক্কামান
 নিরীক্ষা ও হিসাবরক্ষণ কর্মকর্তা
 বাংলাদেশ জনবায়ু পরিবর্তন ট্রাস্ট
 পরিচালনা, বন ও জনবায়ু পরিবর্তন মন্ত্রণালয়


নাসির-উদ-দৌলা
 সচিব (উপসচিব)
 বাংলাদেশ জনবায়ু পরিবর্তন ট্রাস্ট

Bangladesh Climate Change Trust
Annual Procurement Plan 2022-2023


Package e No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Est'd Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	Planned Dates & Days for RFQ (if needed)	10	11	12	13	14	15	16	17	18
								Planned Dates & Days for OTM									
3	Stationary Goods	List-3 Enclosed	List-3 Enclosed	OTM/RFQ/Direct	Authority Delegated in financial Power of this BCCT	BCCT		Planned Dates & Days for RFQ (if needed)		18 Oct. 022	21 days	06 days	07 days	02 days	05 days	14 days	55 days
								Planned Dates & Days for OTM									
4	Furniture	List-4 Enclosed	List-4 Enclosed	OTM/RFQ/Direct	Authority Delegated in financial Power of this BCCT	BCCT		Planned Dates & Days for RFQ (if needed)		03 Oct. 022	21 days	06 days	07 days	02 days	05 days	14 days	55 days
								Planned Dates & Days for OTM									


মোঃ আখতারুজ্জামান
নির্বাহী ও হিসাবরক্ষণ কর্মকর্তা
বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট
পরিদেপ, বন ও জনস্বাস্থ্য পরিবর্তন মন্ত্রণালয়

সানিরা-উদ-দৌলা
সচিব (উপসচিব)
বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট

Bangladesh Climate Change Trust
Annual Procurement Plan 2022-2023

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Estid Cost in TK. (Lakh)	Time Code for Process when needed	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Furniture Repair/Maintenance	As per requirement	As per requirement	Direct	Authority Delegated in financial Power of this BCCCT	BCCCT		When needed									


 মোঃ নাজিম উদ্দিন
 নিরীক্ষা ও হিসাবরক্ষণ কর্মকর্তা
 বাংলাদেশ জনবায়ু পরিবর্তন ট্রাস্ট
 পলিটেকনিক, বন ও জনবায়ু পরিবর্তন মন্ত্রণালয়


 নাজিম-উদ্দিন
 অফিস (উপসচিব)
 বাংলাদেশ জনবায়ু পরিবর্তন ট্রাস্ট

Bangladesh Climate Change Trust
Annual Procurement Plan 2020-2021


Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Esid Cost in TK. (Lakh)	Time Code for Process of entitlement	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	1. Liveries	As per requirement	As per requirement	RFQ/Direct	Authority Delegated in delegation of financial Power of this BCCCT	BCCCT		On maturity of entitlement		0 days	07 days	06 days	04 days	02 days	Not needed	07 days	26 days
	2. Innovation	As per requirement	As per requirement	RFQ/Direct	Authority Delegated in delegation of financial Power of this BCCCT	BCCCT		On maturity of entitlement		0 days	07 days	06 days	04 days	02 days	Not needed	07 days	26 days


~~স্বাক্ষর~~
স্বাক্ষর
 নিম্নলিখিত ও হিসাবরক্ষণ কর্মকর্তা
 বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট
 পরিদেয়, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

নাসির-উদ্দিন
 সচিব (উপসচিব)
 বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট

Bangladesh Climate Change Trust
Annual Procurement Plan 2022-2023 *


Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Estimated Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Transport Fuel(Petro/Octane/CNG)	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCT	BCCT		When needed									
8	Books and Journals	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCT	BCCT		When needed									
9	Postage	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCT	BCCT		When needed									
10	Advertisement	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCT	BCCT		When needed									



চাঁও আখতারুজ্জামান
 নিরীক্ষা ও হিসাবরক্ষণ কর্মকর্তা
 বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট
 পল্লিনগর, বন ৬ জলবায়ু পরিবর্তন মন্ত্রণালয়


নাসির উদ্-দৌলা
 সচিব (উপসচিব)
 বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট

Bangladesh Climate Change Trust
Annual Procurement Plan 2022-2023 *

Package No.	Description of Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Estid Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	Telephone/Fax/Photocopy/Internet/home Service	As per requirement	As per requirement	Direct Purchase	Authority Delegated in financial Power of this BCCT	BCCT		When needed									
12	Telephone/Fax/Photocopy/Internet/home Service	As per requirement	As per requirement	Direct Purchase	Authority Delegated in financial Power of this BCCT	BCCT		When needed									
13	Telephone/Fax/Photocopy/Internet/home Service	As per requirement	As per requirement	Direct Purchase	Authority Delegated in financial Power of this BCCT	BCCT		When needed									


মোঃ নাজিম উদ্দিন
 নির্বাহী ও হিসাবরক্ষণ কর্মকর্তা
 বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট
 পরিচালনা, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


নাজিম উদ্দিন
 সচিব (উপসচিব)
 বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট