



Bangladesh Climate Change Trust
Annual Procurement Plan 2023-20234


Package No.	Description of Procurement Goods	List	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Est'd Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	Computer accessories/soft ware/Toner	List-1 Enclosed	List-1 Enclosed	OTM/RFO/Direct	Authority Delegated in financial Power of this BCCT	BCCT		Planned Dates & Days for OTM	10	July-23	21 days	06 days	07 days	02 days	05 days	14 days	55 days
								Planned Dates & Days for RFO (if needed)		March-24	07 days	06 days	04 days	02 days	Not Needed	07 days	26 days



 বাংলাদেশ ক্রয় কমিশন কর্তৃক
 প্রস্তুতকৃত ও প্রমাণিত


 বাংলাদেশ ক্রয় কমিশন কর্তৃক
 প্রস্তুতকৃত ও প্রমাণিত

Bangladesh Climate Change Trust
Annual Procurement Plan 2023-20234


Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Estid Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	Computer, Air Condition and other Office Equipment	List-2 Enclosed	List-2 Enclosed	OTM/RFQ/Direct	Authority Delegated in financial Power of this BCCCT	BCCCT		Planned Dates & Days for OTM		November-23	21 days	06 days	07 days	02 days	05 days	14 days	55 days
								Planned Dates & Days for RTQ (if needed)		January-24	21 days	06 days	07 days	02 days	05 days	14 days	55 days
								Planned Dates & Days for RTQ (if needed)	March-24	07 days	06 days	04 days	02 days	Not Needed	07 days	26 days	



 ১৯ঃ সিনিয়র অফিসার
 নিয়ন্ত্রণ ও হিসাবরক্ষণ কার্যালয়


 সিনিয়র অফিসার
 নিয়ন্ত্রণ ও হিসাবরক্ষণ কার্যালয়

Bangladesh Climate Change Trust
Annual Procurement Plan 2023-20234

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Est'd Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates & Days for OTM		July-23	21 days	06 days	07 days	02 days	05 days	14 days	55 days
3	Stationary Goods	List-3 Enclosed	List-3 Enclosed	OTM/RFO/Direct	Authority Delegated in financial Power of this BCCCT	BCCCT		Planned Dates & Days for RFO (if needed)		March-24	07 days	06 days	04 days	02 days	Not Needed	07 days	26 days
								Planned Dates & Days for OTM		July-23	21 days	06 days	07 days	02 days	05 days	14 days	55 days
4	Furniture	List-4 Enclosed	List-4 Enclosed	OTM/RFO/Direct	Authority Delegated in financial Power of this BCCCT	BCCCT		Planned Dates & Days for RFO (if needed)		January-24	21 days	06 days	07 days	02 days	05 days	14 days	55 days
								Planned Dates & Days for OTM		April-24	21 days	06 days	07 days	02 days	05 days	14 days	55 days
								Planned Dates & Days for RFO (if needed)		July-23	07 days	06 days	04 days	02 days	Not Needed	07 days	26 days


 (স্বাক্ষরিত) বাংলাদেশ কৃষি উন্নয়ন
 মন্ত্রণালয়, ঢাকা


 (স্বাক্ষরিত) বাংলাদেশ কৃষি উন্নয়ন
 মন্ত্রণালয়, ঢাকা

Bangladesh Climate Change Trust
Annual Procurement Plan 2023-20234

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in TK. (Lakh)	Time Code for Process	When needed	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
5	Furniture Repair/Maintenance	As per requirement	As per requirement	Direct	Authority Delegated in financial Power of this BCCT	BCCT												


স্বাক্ষরিত
স্বাক্ষরিত

স্বাক্ষরিত
স্বাক্ষরিত

Bangladesh Climate Change Trust
Annual Procurement Plan 2023-20234


Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Estimated Cost in TK (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	1. Livestock	As per requirement	As per requirement	RFQ/Direct	Authority Delegated in financial Power of this BCCT	BCCT		On maturity of entitlement		0 days	07 days	06 days	04 days	02 days	Not needed	07 days	26 days
	2. Innovation	As per requirement	As per requirement	RFQ/Direct	Authority Delegated in financial Power of this BCCT	BCCT		On maturity of entitlement		0 days	07 days	06 days	04 days	02 days	Not needed	07 days	26 days



 প্রোগ্রাম পরিচালক/সিনিয়র অফিসার
 বাংলাদেশ কৃষি উন্নয়ন প্রকল্প


 সিনিয়র অফিসার
 বাংলাদেশ কৃষি উন্নয়ন প্রকল্প

Bangladesh Climate Change Trust
Annual Procurement Plan 2023-20234


Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Estid Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Transport Fuel(Petrol/Octane/CNG)	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCT	BCCT		When needed									
8	Books and Journals	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCT	BCCT		When needed									
9	Postage	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCT	BCCT		When needed									
10	Advertisement	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCT	BCCT		When needed									



 প্রোগ্রাম ম্যানেজার
 পরিচালনা ও বিক্রয় বিভাগ
 বাংলাদেশ কৃষি উন্নয়ন ফাউন্ডেশন


 প্রোগ্রাম ম্যানেজার
 পরিচালনা ও বিক্রয় বিভাগ
 বাংলাদেশ কৃষি উন্নয়ন ফাউন্ডেশন

Bangladesh Climate Change Trust
Annual Procurement Plan 2023-2024

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contact Approving Authority	Source of Funds	Est'd Cost in TK. (Lakhs)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	Telephone/fax/Photocopy/Internet/Phone Service	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCCT	BCCCT		When needed									
12	Telephone/fax/Photocopy/Internet/Phone Service	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCCT	BCCCT		When needed									
13	Telephone/fax/Photocopy/Internet/Phone Service	As per requirement	As per requirement	Direct Purchase	Authority Delegated in delegation of financial Power of this BCCCT	BCCCT		When needed									


 প্রোগ্রামার/প্রোগ্রামার/প্রোগ্রামার
 প্রোগ্রামার/প্রোগ্রামার/প্রোগ্রামার


 প্রোগ্রামার/প্রোগ্রামার/প্রোগ্রামার
 প্রোগ্রামার/প্রোগ্রামার/প্রোগ্রামার